

**English Translation Is for Reference Only.  
Please Refer to the Original Chinese Version for Any Discrepancies**

[2005] Command Communication No.36

Confidential

## **PLA Air Force Command (Notice)**

### **Issue to Air Force 550 & the Total 6 Underground Command Posts Communication and Command Control System Project Construction Plan**

**Air Force of Nanjing and Guangzhou Military Region,  
Command of the 15th Airborne Army :**

According to the General Staff Department [2004] General Staff Command No. 673 " Reply to the Command Post Communication and Command Control System Construction Project Design Task Report" approval requirements, the Air Force Command Post Communication and Command Control System Project Construction Plan is issued herewith. It is expected to organize the implementation as soon as possible after receiving this notice and complete the construction

**English Translation Is for Reference Only.  
Please Refer to the Original Chinese Version for Any Discrepancies**

[2005] Command Communication No.36

Confidential

drawing design by the end of April 2005; complete the construction task by the end of October 2005 and put into a system trial operation. Before the end of December 2005, the Department will organize an examination of the completion of the project for acceptance and delivery to use. The relevant situation is clarified as follows.

## **I. Purpose of the Construction**